COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/25/2001

ESTIMATE SUMMARY 11:52:29
CONTID: C11849 ESTIMATE NO: 0009 PROG SPEC YR: 1999
PCN: 11849-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 180.0 DAYS TIME ALLOW: 180 WORK DAYS
Peoria East PERCENT TIME: 100.00 ORIG TIME ALLOW: 180 WORK DAYS
PROJECT NO: IM 0704-184
PEORIA EAST
NAME OF ROAD: I-70
PROJECT COUNTIES: ARAPAHOE, REGION 1
CONTRACTOR:
CASTLE ROCK CONSTRUCTION CO PAY PERIOD ENDING 07/06/2001 DATE TIME STARTED 06/05/2000
P.O0. BOX 1618 DATE LET 05/04/2000 DATE WORK BEGAN 06/05/2000
651 TOPEKA WAY, SUITE 100 DATE AWARDED 05/19/2000 DATE TIME STOPPED 07/06/2001
DATE CONTRACT EXECUTED 05/19/2000 DATE ACCEPTED 07/06/2001
CASTLE ROCK CO 80104 303/688-6611 DATE NOTICE TO PROCEED  06/05/2000
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 9,188,352.40 PARTICIPATING $ 23,000.00 $ 0.00
AWARD PROJECT AMT: $  8,286,657.80 NON-PARTICIPATING 9,153,768.09 38,677.32
PERCENT COMPLETE: 99.87% TOTAL EARNINGS 9,176,768.09 38,677.32
FUNDS AVAILABLE: $ 11,584.31 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 9,176,768.09 38,677.32
TOTAL CLAIMS: $ 0.00 RETAINAGE -124,299.87 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 9,052,468.22 38,677.32
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 9,052,468.22 38,677.32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 38,677.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00000

0010 202-00035

0015 202-00037

0020 202-00090

0025 202-00210

0030 202-00220

0035 202-00250

0040 202-00810

0045 202-00821

0050 202-01000

0055 202-01130

C11849
11849-BID
IM 0704-184
ITEM
DESCRIPTION
ROADWAY

*CLEARING AND GRUBBING

*REMOVAL OF PIPE

*REMOVAL OF END SECTION

*REMOVAL OF DELINEATOR DEER TRAIL INCREASE

*REMOVAL OF CONCRETE PAVEMENT DEER TRAIL INCRESE

*REMOVAL OF ASPHALT MAT DEER TRAIL INCREASE

*REMOVAL OF PAVEMENT MARKING DEER TRIAL INCREASE

*REMOVAL OF GROUND SIGN

*REMOVAL OF SIGN PANEL

REMOVAL OF FENCE

REMOVAL OF GUARDRAIL TYPE 3 DEER TRAIL INCREASE
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AMOUNT
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CONTID: C11849 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 11849-BID ESTIMATE RUN 07/25/2001
PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01300 REMOVAL OF END ANCHORAGE 24.000 24.000
EACH 0.000 0.00
101.00000 24.000 2,424.00
0065 202-05150 *SANDBLASTING DEER TRAIL INCREASE 21,475.000 21,475.000
SF 0.000 0.00
0.40000 21,475.000 8,590.00
0070 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) DEER T RAIL 133,759.000 133,759.000
INCREASE
cY 0.000 0.00
4.02000 133,759.000 537,711.18
0075 203-01500 *BLADING 48.000 48.000
HOUR 0.000 0.00
101.00000 48.000 4,848.00
0080 208-00011 *EROSION BALES (WEED FREE) 180.000 180.000
EACH 0.000 0.00
8.43000 180.000 1,517.40
0085 208-00020 *SILT FENCE 100.000 100.000
LF 0.000 0.00
2.02000 100.000 202.00
0090 208-00200 EROSION CONTROL SUPERVISOR 0.500 0.500
LS 0.000 0.00
5,000.00000 0.500 2,500.00
0095 210-00750 *RESET LIGHT STANDARD DEER TRAIL INCREASE 5.000 5.000
EACH 0.000 0.00
2,272.50000 5.000 11,362.50
0100 210-00810 *RESET GROUND SIGN DEER TRAIL INCREASE 8.000 8.000
EACH 0.000 0.00
101.00000 8.000 808.00
0101 210-01130 RES GDRAIL TY 3 MCR LINE 2 436.000 436.000
LF 0.000 0.00
10.75000 436.000 4,687.00
0105 212-00006 SEEDING (NATIVE) DEER TRAIL INCREASE 79.500 79.000
ACRE 0.500 227.25
454.50000 79.500 36,132.75



CONTID: C11849 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 11849-BID ESTIMATE RUN 07/25/2001
PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT
REF  ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 213-00002  MULCHING (WEED FREE HAY) DEER TRAIL INCREASE 83.000 82.500
ACRE 0.500 138.88
277.75000 83.000 23,053.25
0115 213-00061  MULCH TACKIFIER DEER TRAIL INCREASE 12,375.000 12,375.000
LB 0.000 0.00
1.97000 12,375.000 24,378.75
0120 304-09000  *AGGREGATE BASE COURSE (SPECIAL) 881.000 881.000
cy 0.000 0.00
27.27000 881.000 24,024.87
0125 403-00720  *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) D EER 680.080 680.080
TRAIL INCREASE
TON 0.000 0.00
124.03000 680.080 84,350.32
0130 403-36347  *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT)(7 5)(PG 2,568.880 2,568.880
58-22
) TON 0.000 0.00
52.52000 2,568.880 134,917.58
0135 403-36447  *HOT BITUMINOUS PAVEMENT (GRADING SX)(ASPHALT)( 75)(PG 4,222.660 4,222,660
58-22
) TON 0.000 0.00
42.42000 4,222.660 179,125.24
0140 411-10253  *EMULSIFIED ASPHALT (CSS-1H) 1,920.000 1,920.000
GAL 0.000 0.00
0.86000 1,920.000 1,651.20
0145 412-00101  PORTLAND CEMENT CONCRETE PAVEMENT 5 YEAR WARRAN 197,975.000 197,975.000
sy 0.000 0.00
0.40000 197,975.000 79,190.00
0150 412-00111  *WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT. (INCH) 128,200.000 128,200.000
sy 0.000 0.00
24.53000 128,200.000 3,144,746.00
0155 412-00113  *WARRANTED PORTLAND CEMENT CONCRETE PAVEMENB(INCH) 71,294.000 71,294.000
DEER TRAIL INCREASE
sy 0.000 0.00
25.53000 71,294.000 1,820,135.82
0160 412-00800  *CONCRETE PAVEMENT (8 INCH) DEER TRAIL INCREASE 9,595.000 9,595.000
sy 0.000 0.00
48.82000 9,595.000 468,427.90



CONTID: C11849 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 11849-BID ESTIMATE RUN 07/25/2001
PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 507-00000 *CONCRETE SLOPE AND DITCH PAVING 8.200 8.200
cY 0.000 0.00
600.95000 8.200 4,927.79
0170 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 79.290 79.290
TON 0.000 0.00
151.50000 79.290 12,012.44
0175 603-01240 *24 INCH REINFORCED CONCRETE PIPE 230.000 230.000
LF 0.000 0.00
60.33000 230.000 13,875.90
0180 603-01300 *30 INCH REINFORCED CONCRETE PIPE 73.000 73.000
LF 0.000 0.00
69.25000 73.000 5,055.25
0185 603-01360 *36 INCH REINFORCED CONCRETE PIPE 62.000 62.000
LF 0.000 0.00
83.74000 62.000 5,191.88
0190 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 8.000 8.000
EACH 0.000 0.00
632.19000 8.000 5,057.52
0195 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
877.50000 4.000 3,510.00
0200 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
592.37000 2.000 1,184.74
0205 604-00305 *INLET TYPE C (5 FOOT) 4.000 4.000
EACH 0.000 0.00
2,503.29000 4.000 10,013.16
0210 604-00310 *INLET TYPE C (10 FOOT) 3.000 3.000
EACH 0.000 0.00
3,084.04000 3.000 9,252.12
0215 604-00505 *INLET TYPE D (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,084.04000 1.000 3,084.04



CONTID: C11849 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 11849-BID ESTIMATE RUN 07/25/2001
PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 604-30010 *MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,416.17000 1.000 2,416.17
0225 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) DEER TRAIL 6,863.000 6,863.000
INCREASE
LF 0.000 0.00
12.88000 6,863.000 88,395.44
0230 606-01340 END ANCHORAGE TYPE 3D DEER TRAIL INCREASE 9.000 9.000
EACH 0.000 0.00
378.75000 9.000 3,408.75
0235 606-01370 TRANSITION TYPE 3G DEER TRAIL INCREASE 28.000 28.000
EACH 0.000 0.00
787.80000 28.000 22,058.40
0240 606-01380 TRANSITION TYPE 3H DEER TRAIL INCREASE 6.000 6.000
EACH 0.000 0.00
530.25000 6.000 3,181.50
0245 606-01395 TRANSITION TYPE 3L 8.000 8.000
EACH 0.000 0.00
222.20000 8.000 1,777.60
0250 606-02003 END ANCHORAGE (NONFLARED) 3.000 3.000
EACH 0.000 0.00
1,464.50000 3.000 4,393.50
0255 606-02005 END ANCHORAGE (FLARED) DEER TRAIL INCREASE 30.000 30.000
EACH 0.000 0.00
1,388.75000 30.000 41,662.50
0260 607-00010 CORNER AND LINE BRACE POST 0.000 0.000
EACH 0.000 0.00
136.35000 0.000 0.00
0265 607-01000 FENCE BARBED WIRE WITH METAL POSTS 0.000 0.000
LF 0.000 0.00
1.41000 0.000 0.00
0270 607-11525 FENCE (PLASTIC) 234.000 234.000
LF 0.000 0.00
2.88000 234.000 673.92



CONTID: C11849 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 11849-BID ESTIMATE RUN 07/25/2001
PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 609-60011 *CURB TYPE 6 (SECTION M) DEER TRAIL INCREASE 4,601.000 4,601.000
LF 0.000 0.00
8.08000 4,601.000 37,176.08
0280 612-00001 *DELINEATOR (TYPE I) 221.000 221.000
EACH 0.000 0.00
17.17000 221.000 3,794.57
0285 612-00002 *DELINEATOR (TYPE Il) DEER TRAIL INCREASE 104.000 104.000
EACH 0.000 0.00
20.20000 104.000 2,100.80
0290 612-00003 *DELINEATOR (TYPE Ill) DEER TRAIL INCREASE 34.000 34.000
EACH 0.000 0.00
22.22000 34.000 755.48
0295 613-40000 *CONCRETE FOUNDATION PAD DEER TRAIL INCREASE 5.000 5.000
EACH 0.000 0.00
959.50000 5.000 4,797.50
0300 614-00011 *SIGN PANEL (CLASS 1) 160.000 160.000
SF 0.000 0.00
12.12000 160.000 1,939.20
0305 614-00012 *SIGN PANEL (CLASS II) 243.000 243.000
SF 0.000 0.00
15.66000 243.000 3,805.38
0310 614-00013 *SIGN PANEL (CLASS I1lI) 380.000 380.000
SF 0.000 0.00
17.37000 380.000 6,600.60
0315 614-00200 *STEEL SIGN POST (U-2) 88.000 88.000
LF 0.000 0.00
12.12000 88.000 1,066.56
0320 614-00612 *STEEL SIGN POST (W 6X12) 61.000 61.000
LF 0.000 0.00
28.28000 61.000 1,725.08
0325 614-00818 *STEEL SIGN POST (W 8X18) 47.000 47.000
LF 0.000 0.00
32.32000 47.000 1,519.04



CONTID: C11849 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 11849-BID ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0328 614-01502 STEEL SIGN POST (2 IN RD) MCR LINE 8 177.000 177.000
LF 0.000 0.00
11.00000 177.000 1,947.00
0330 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 362.000 362.000
SLIPBASE)
LF 0.000 0.00
28.28000 362.000 10,237.36
0335 614-03002 CONCRETE FOOTING (TYPE 2) 4.000 4.000
EACH 0.000 0.00
606.00000 4.000 2,424.00
0340 614-03003 CONCRETE FOOTING (TYPE 3) 2.000 2.000
EACH 0.000 0.00
656.50000 2.000 1,313.00
0345 615-00050 *EMBANKMENT PROTECTOR TYPE 5 11.000 11.000
EACH 0.000 0.00
766.59000 11.000 8,432.49
0350 617-00018 *18 INCH CULVERT PIPE 420.000 420.000
LF 0.000 0.00
35.04000 420.000 14,716.80
0355 617-03010 *DETOUR CULVERT PIPE 0.000 0.000
LF 0.000 0.00
43.74000 0.000 0.00
0360 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
109,403.20000 1.000 109,403.20
0361 625-00001 CONST SURVEYING (HOUR) AS DIRECTED, 105.08 59.500 59.500
HOUR 0.000 0.00
100.00000 59.500 5,950.00
0365 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
291,439.00000 1.000 291,439.00
0370 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00

2,000.00000 1.000 2,000.00



CONTID: C11849 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 11849-BID ESTIMATE RUN 07/25/2001
PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0375 627-00005 *EPOXY PAVEMENT MARKING DEER TRAIL INCREASE 630.000 630.000
GAL 0.000 0.00
65.65000 630.000 41,359.50
0380 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 804.000 709.000
GAL 0.000 0.00
45.45000 709.000 32,224.05
0385 627-00030 *RAISED PAVEMENT MARKER (TEMPORARY) 626.000 626.000
EACH 0.000 0.00
2.22000 626.000 1,389.72
0390 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 7,076.000 7,076.000
SF 0.000 0.00
7.07000 7,076.000 50,027.32
0395 629-01002 *SURVEY MONUMENT (TYPE 2) 9.000 0.000
EACH 9.000 1,136.25
126.25000 9.000 1,136.25
0400  630-00000 *FLAGGING 1,110.250 1,110.250
HOUR 0.000 0.00
21.21000 1,110.250 23,548.40
0405  630-00002 *TRAFFIC CONTROL SUPERVISOR DEER TRAIL INCREASE 121.000 118.000
DAY 3.000 300.00
100.00000 121.000 12,100.00
0410 630-00007 *TRAFFIC CONTROL INSPECTION DEER TRAIL INCREASE 169.000 169.000
DAY 0.000 0.00
50.00000 169.000 8,450.00
0415 630-80001 *FLASHING BEACON (PORTABLE) DEER TRAIL INCREASE 8.000 7.200
EACH 0.800 1,171.60
1,464.50000 8.000 11,716.00
0420 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) DEER TRAIL 8.000 7.200
INCREASE
EACH 0.800 211.70
264.62000 8.000 2,116.96
0425 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 9.000
EACH 1.000 74.74
74.74000 10.000 747.40
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PCN: 11849-BID ESTIMATE RUN 07/25/2001
PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0430 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) DEER TRAIL 83.000 74.700
INCREASE
EACH 8.300 1,383.20
166.65000 83.000 13,831.95
0435 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) DEER TRAIL 56.000 50.400
INCREASE
EACH 5.600 859.71
153.52000 56.000 8,597.12
0440 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 374.000 336.600
SE 37.400 377.74
10.10000 374.000 3,777.40
0445 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 3,787.50
18,937.50000 2.000 37,875.00
0450 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 4.000 3.600
TYPE) DEER TRAIL INCREASE
EACH 0.400 363.60
909.00000 4.000 3,636.00
0455 630-80360 *DRUM CHANNELIZING DEVICE DEER TRAIL INCREASE 318.000 286.200
EACH 31.800 2,408.85
75.75000 318.000 24,088.50
0460 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 3.000 2.700
EACH 0.300 25.00
83.33000 3.000 249.99
0465 630-80370 *CONCRETE BARRIER (TEMPORARY) DEER TRAIL INCREA SE 1,250.000 1,125.000
LF 125.000 2,146.25
17.17000 1,250.000 21,462.50
0470 630-80378 *GLARE SCREEN (TEMPORARY) 80.000 72.000
LF 8.000 80.80
10.10000 80.000 808.00
0475 630-80380 *TRAFFIC CONE 230.000 207.000
EACH 23.000 348.45
15.15000 230.000 3,484.50
0480 630-80391 *CHANNELIZING DEVICE (FIXED) 255.000 229.500
EACH 25.500 888.68
34.85000 255.000 8,886.75
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PCN: 11849-BID ESTIMATE RUN 07/25/2001
PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0485 630-85010 *IMPACT ATTENUATOR (TEMPORARY) DEER TRAIL INCRE ASE 3.000 2.700
EACH 0.300 909.00
3,030.00000 3.000 9,090.00
0490 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70022 F/A OJT PILOT 3,302.400 3,302.400
FA 0.000 0.00
1.00000 3,302.400 3,302.40
0500 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70025 F/A QUALITY INCENTIVE PAYMENT 221,841.570 215,271.220
FA 0.000 0.00
1.00000 215,271.220 215,271.22
0510 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70380 F/A EROSION CONTROL 12,070.020 0.000
FA 11,373.720 11,373.72
1.00000 11,373.720 11,373.72
1121 900-00006 ADDED ITEM (DOLLAR)/ PCCP PRICE ADJUSTMENT -1,988.000 -1,988.000
DOL 0.000 0.00
1.00000 -1,988.000 -1,988.00
1125 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1210 700-70131 F/A MODIFY MODIFY EXPANSION JOINTS 1,331.460 1,331.460
FA 0.000 0.00
1.00000 1,331.460 1,331.46
1215 700-70131 F/A MODIFY MODIFY RUMBLE STRIPS 20,789.030 20,789.030
FA 0.000 0.00
1.00000 20,789.030 20,789.03
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PCN: 11849-BID ESTIMATE RUN 07/25/2001
PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1220 700-70034 F/A CLAIM - COLORADO BARRICADE -16,919.330 -16,919.330
FA 0.000 0.00
1.00000 -16,919.330 -16,919.33
1225 700-70034 F/A CLAIM - T & W CONSTRUCTION -12,765.490 -12,765.490
FA 0.000 0.00
1.00000 -12,765.490 -12,765.49
CAT 0200 CURRENT AMT$ 8,210,880.43 28,212.92 $ 8,199,296.03
CAT NO0300 STRUCTURE F-20-BC
0525 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 467.000 467.000
3% 0.000 0.00
7.58000 467.000 3,539.86
0530 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 1) 467.000 467.000
SY 0.000 0.00
13.80000 467.000 6,444.60
0535 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 2A) 2.000 2.000
53% 0.000 0.00
96.20000 2.000 192.40
0540 202-00462 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 3A) 0.100 0.100
SY 0.000 0.00
611.05000 0.100 61.11
0541 202-00500 REM PORT PRESENT STR MCR LINE 2 2.000 2.000
EACH 0.000 0.00
1,371.88000 2.000 2,743.76
0545 206-00000 *STRUCTURE EXCAVATION 30.000 30.000
cY 0.000 0.00
11.62000 30.000 348.60
0550 206-00100 *STRUCTURE BACKFILL (CLASS 1) 15.000 15.000
cY 0.000 0.00
34.85000 15.000 522.75
0551 515-00400 CONCRETE SEALER 671.000 671.000
SY 0.000 0.00
6.06000 671.000 4,066.26



CONTID: C11849 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 11849-BID ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURE F-20-BC

0555 518-01004  *BRIDGE EXPANSION DEVICE (0-4 INCH) 82.000 82.000
LF 0.000 0.00
140.90000 82.000 11,553.80
0560 518-03000  *SAWING AND SEALING BRIDGE JOINT 82.000 82.000
LF 0.000 0.00
9.72000 82.000 797.04
0565 601-03040  *CONCRETE CLASS D (BRIDGE) 81.400 81.400
cy 0.000 0.00
310.07000 81.400 25,239.70
0570 601-03540  *CONCRETE CLASS DT (DECK TOPPING) 41.000 41.000
cy 0.000 0.00
531.26000 41.000 21,781.66
0571 601-40250  BRIDGE DECK FINISH (SAW GRV) 541.000 541.000
% 0.000 0.00
6.25000 541.000 3,381.25
0575 602-00020  *REINFORCING STEEL (EPOXY COATED) 12,850.000 12,850.000
LB 0.000 0.00
0.59000 12,850.000 7,581.50
0580 606-11010  *BRIDGE RAIL TYPE 10R 0.000 0.000
LF 0.000 0.00
99.90000 0.000 0.00
0581 700-70110  F/A INSTALL MECHANICAL COUPLERS MCR L4 1,739.950 1,739.950
FA 0.000 0.00
1.00000 1,739.950 1,739.95
0582 700-70050  F/A REMOVAL REMOVAL OF MEMBRANE MAT'L MCR LINE 7 3,044.550 3,044.550
FA 0.000 0.00
1.00000 3,044.550 3,044.55
0583 700-70035  F/A DECK REPAIR 4,915.450 0.000
FA 4,915.450 4,915.45
1.00000 4,915.450 4,915.45

CAT 0300 CURRENT AMT$ 97,954.24 $ 491545 $ 97,954.24



CONTID: C11849 COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 11849-BID ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 STRUCTURE F-20-BD

0585 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 467.000 467.000
SY 0.000 0.00
7.58000 467.000 3,539.86
0590 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 1) 467.000 467.000
53% 0.000 0.00
13.80000 467.000 6,444.60
0595 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 2A) 3.000 3.000
SY 0.000 0.00
96.20000 3.000 288.60
0600 202-00462 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 3A) 0.200 0.200
53% 0.000 0.00
611.05000 0.200 122.21
0601 202-00500 REM PORT PRESENT STR MCR LINE 2 2.000 2.000
EACH 0.000 0.00
1,371.88000 2.000 2,743.76
0605 206-00000 *STRUCTURE EXCAVATION 30.000 30.000
CcY 0.000 0.00
11.62000 30.000 348.60
0610 206-00100 *STRUCTURE BACKFILL (CLASS 1) 15.000 15.000
CY 0.000 0.00
34.85000 15.000 522.75
0611 515-00400 CONCRETE SEALER 671.000 671.000
SY 0.000 0.00
6.06000 671.000 4,066.26
0615 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 82.000 82.000
LF 0.000 0.00
140.90000 82.000 11,553.80
0620 518-03000 *SAWING AND SEALING BRIDGE JOINT 82.000 82.000
LF 0.000 0.00
9.72000 82.000 797.04
0625 601-03040 *CONCRETE CLASS D (BRIDGE) 81.400 81.400
CY 0.000 0.00

310.07000 81.400 25,239.70



CONTID: C11849 COLORADO DEPARTMENT OF TRANSPORTATION Page 15
PCN: 11849-BID ESTIMATE RUN 07/25/2001
PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE F-20-BD
0630 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 36.000 36.000
cY 0.000 0.00
531.26000 36.000 19,125.36
0631 601-40250 BRIDGE DECK FINISH (SAW GRV) 541.000 541.000
sy 0.000 0.00
6.25000 541.000 3,381.25
0635 602-00020 *REINFORCING STEEL (EPOXY COATED) 12,850.000 12,850.000
LB 0.000 0.00
0.59000 12,850.000 7,581.50
0640 606-11010 *BRIDGE RAIL TYPE 10R 0.000 0.000
LF 0.000 0.00
99.90000 0.000 0.00
0641 700-70110 F/A INSTALL MECHANICAL COUPLERS MCR L4 1,739.950 1,739.950
FA 0.000 0.00
1.00000 1,739.950 1,739.95
0642 700-70050 F/A REMOVAL REMOVAL OF MEMBRANE MAT'L MCR LINE 7 3,044.540 3,044.540
FA 0.000 0.00
1.00000 3,044.540 3,044.54
0643  700-70035 F/A DECK REPAIR 4,915.450 0.000
FA 4,915.450 4,915.45
1.00000 4,915.450 4,915.45

CAT NO0302

0645 202-00240

0650 202-00425

0655 202-00450

STRUCTURE F-20-AX

CAT0301 CURRENT AMT$ 95,455.23

*REMOVAL OF ASPHALT MAT (PLANING) 400.000
SY

7.58000

*REMOVAL OF BRIDGE RAILING 187.000
LF

16.99000

*REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 1) 400.000
SY

13.80000

400.000
0.000
400.000

187.000
0.000
187.000

400.000
0.000
400.000

491545 $ 95,455.23

0.00

3,032.00
0.00

3,177.13
0.00

5,520.00



CONTID: C11849 COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 11849-BID ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 STRUCTURE F-20-AX

0660 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 2A) 63.000 63.000
SY 0.000 0.00
96.20000 63.000 6,060.60
0665 202-00462 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 3A) 0.200 0.200
SY 0.000 0.00
611.05000 0.200 122.21
0666 202-00500 REM PORT PRESENT STR MCR LINE 2 2.000 2.000
EACH 0.000 0.00
1,371.88000 2.000 2,743.76
0670 206-00000 *STRUCTURE EXCAVATION 30.000 30.000
(A% 0.000 0.00
11.62000 30.000 348.60
0675 206-00100 *STRUCTURE BACKFILL (CLASS 1) 15.000 15.000
CcYy 0.000 0.00
34.85000 15.000 522.75
0680 515-00400 *CONCRETE SEALER 601.000 601.000
Sy 0.000 0.00
6.06000 601.000 3,642.06
0685 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 82.000 82.000
LF 0.000 0.00
140.90000 82.000 11,553.80
0690 518-03000 *SAWING AND SEALING BRIDGE JOINT 82.000 82.000
LF 0.000 0.00
9.72000 82.000 797.04
0695 601-03040 *CONCRETE CLASS D (BRIDGE) 82.600 82.600
CcYy 0.000 0.00
310.07000 82.600 25,611.78
0700 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 45.000 45.000
(A% 0.000 0.00
531.26000 45.000 23,906.70
0705 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 485.000 485.000
SY 0.000 0.00

6.25000 485.000 3,031.25



CONTID: C11849 COLORADO DEPARTMENT OF TRANSPORTATION Page 17
PCN: 11849-BID ESTIMATE RUN 07/25/2001
PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE F-20-AX
0710 602-00020 *REINFORCING STEEL (EPOXY COATED) 12,850.000 12,850.000
LB 0.000 0.00
0.59000 12,850.000 7,581.50
0715 606-11010 *BRIDGE RAIL TYPE 10R 275.000 275.000
LF 0.000 0.00
99.90000 275.000 27,472.50
CAT 0302 CURRENT AMT$ 125,123.68 0.00 $ 125,123.68
CAT NO0303 STRUCTURE F-20-AY
0720 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 400.000 400.000
3% 0.000 0.00
7.58000 400.000 3,032.00
0725 202-00425 *REMOVAL OF BRIDGE RAILING 187.000 187.000
LF 0.000 0.00
16.99000 187.000 3,177.13
0730 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 1) 400.000 400.000
53% 0.000 0.00
13.80000 400.000 5,520.00
0735 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 2A) 22.000 22.000
SY 0.000 0.00
96.20000 22.000 2,116.40
0740 202-00462 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 3A) 0.700 0.700
3% 0.000 0.00
611.05000 0.700 427.74
0741 202-00500 REM PORT PRESENT STR MCR LINE 2 2.000 2.000
EACH 0.000 0.00
1,371.88000 2.000 2,743.76
0745 206-00000 *STRUCTURE EXCAVATION 30.000 30.000
cY 0.000 0.00
11.62000 30.000 348.60
0750 206-00100 *STRUCTURE BACKFILL (CLASS 1) 15.000 15.000
cY 0.000 0.00
34.85000 15.000 522.75




CONTID: C11849 COLORADO DEPARTMENT OF TRANSPORTATION Page 18
PCN: 11849-BID ESTIMATE RUN 07/25/2001
PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STRUCTURE F-20-AY
0755 515-00400 *CONCRETE SEALER 601.000 601.000
53% 0.000 0.00
6.06000 601.000 3,642.06
0760 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 82.000 82.000
LF 0.000 0.00
140.90000 82.000 11,553.80
0760 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0765 518-03000 *SAWING AND SEALING BRIDGE JOINT 82.000 82.000
LF 0.000 0.00
9.72000 82.000 797.04
0770 601-03040 *CONCRETE CLASS D (BRIDGE) 82.600 82.600
cY 0.000 0.00
310.07000 82.600 25,611.78
0775 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 37.000 37.000
cY 0.000 0.00
531.26000 37.000 19,656.62
0780 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 485.000 485.000
53% 0.000 0.00
6.25000 485.000 3,031.25
0785 602-00020 *REINFORCING STEEL (EPOXY COATED) 12,850.000 12,850.000
LB 0.000 0.00
0.59000 12,850.000 7,581.50
0790 606-11010 *BRIDGE RAIL TYPE 10R 275.000 275.000
LF 0.000 0.00
99.90000 275.000 27,472.50
CAT 0303 CURRENT AMT$ 117,234.93 0.00 $ 117,234.93
CAT NO0304 STRUCTURE F-20-BG
0795 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 296.000 296.000
SY 0.000 0.00
7.58000 296.000 2,243.68




CONTID: C11849 COLORADO DEPARTMENT OF TRANSPORTATION Page 19
PCN: 11849-BID ESTIMATE RUN 07/25/2001
PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 STRUCTURE F-20-BG
0800 202-00425 *REMOVAL OF BRIDGE RAILING 139.000 139.000
LF 0.000 0.00
16.99000 139.000 2,361.61
0805 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 1) 296.000 296.000
SY 0.000 0.00
13.80000 296.000 4,084.80
0810 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 2A) 13.000 13.000
3% 0.000 0.00
96.20000 13.000 1,250.60
0815 202-00462 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 3A) 0.000 0.000
SY 0.000 0.00
611.05000 0.000 0.00
0816 202-00500 REM PORT PRESENT STR MCR LINE 2 2.000 2.000
EACH 0.000 0.00
1,371.88000 2.000 2,743.76
0820 206-00000 *STRUCTURE EXCAVATION 30.000 30.000
CcY 0.000 0.00
11.62000 30.000 348.60
0825 206-00100 *STRUCTURE BACKFILL (CLASS 1) 15.000 15.000
cY 0.000 0.00
34.85000 15.000 522.75
0830 507-00000 *CONCRETE SLOPE AND DITCH PAVING 6.800 6.800
cY 0.000 0.00
600.95000 6.800 4,086.46
0835 515-00400 *CONCRETE SEALER 493.000 493.000
3% 0.000 0.00
6.06000 493.000 2,987.58
0840 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 82.000 82.000
LF 0.000 0.00
140.90000 82.000 11,553.80
0845 518-03000 *SAWING AND SEALING BRIDGE JOINT 82.000 82.000
LF 0.000 0.00
9.72000 82.000 797.04



CONTID: C11849 COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 11849-BID ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0304 STRUCTURE F-20-BG

0850 601-03040 *CONCRETE CLASS D (BRIDGE) 82.600 82.600
CcYy 0.000 0.00
310.07000 82.600 25,611.78
0855 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 25.000 25.000
(A% 0.000 0.00
531.26000 25.000 13,281.50
0860 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 397.000 397.000
SY 0.000 0.00
6.25000 397.000 2,481.25
0865 602-00020 *REINFORCING STEEL (EPOXY COATED) 12,850.000 12,850.000
LB 0.000 0.00
0.59000 12,850.000 7,581.50
0870 606-11010 *BRIDGE RAIL TYPE 10R 227.000 227.000
LF 0.000 0.00
99.90000 227.000 22,677.30
CAT 0304 CURRENT AMT$ 104,614.01 $ 0.00 $ 104,614.01

CAT NOO0305 STRUCTURE F-20-BI

0875 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 296.000 296.000
5% 0.000 0.00
7.58000 296.000 2,243.68
0880 202-00425 *REMOVAL OF BRIDGE RAILING 139.000 139.000
LF 0.000 0.00
16.99000 139.000 2,361.61
0885 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 1) 296.000 296.000
53% 0.000 0.00
13.80000 296.000 4,084.80
0890 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 2A) 16.000 16.000
SY 0.000 0.00
96.20000 16.000 1,539.20
0895 202-00462 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 3A) 0.400 0.400
5% 0.000 0.00

611.05000 0.400 244.42



CONTID: C11849 COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 11849-BID ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0305 STRUCTURE F-20-BI

0896 202-00500 REM PORT PRESENT STR MCR LINE 2 2.000 2.000
EACH 0.000 0.00
1,371.88000 2.000 2,743.76
0900 206-00000 *STRUCTURE EXCAVATION 30.000 30.000
(A% 0.000 0.00
11.62000 30.000 348.60
0905 206-00100 *STRUCTURE BACKFILL (CLASS 1) 15.000 15.000
CcYy 0.000 0.00
34.85000 15.000 522.75
0910 515-00400 *CONCRETE SEALER 493.000 493.000
SY 0.000 0.00
6.06000 493.000 2,987.58
0915 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 82.000 82.000
LF 0.000 0.00
140.90000 82.000 11,553.80
0915 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0920 518-03000 *SAWING AND SEALING BRIDGE JOINT 82.000 82.000
LF 0.000 0.00
9.72000 82.000 797.04
0925 601-03040 *CONCRETE CLASS D (BRIDGE) 82.600 82.600
(A% 0.000 0.00
310.07000 82.600 25,611.78
0930 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 23.000 23.000
CcYy 0.000 0.00
531.26000 23.000 12,218.98
0935 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 397.000 397.000
SY 0.000 0.00
6.25000 397.000 2,481.25
0940 602-00020 *REINFORCING STEEL (EPOXY COATED) 12,850.000 12,850.000
LB 0.000 0.00

0.59000 12,850.000 7,581.50



CONTID: C11849 COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 11849-BID ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0305 STRUCTURE F-20-BI

0945 606-11010 *BRIDGE RAIL TYPE 10R 227.000 227.000
LF 0.000 0.00
99.90000 227.000 22,677.30
CAT 0305 CURRENT AMT$ 99,998.05 $ 0.00 $ 99,998.05

CAT NOO0306 STRUCTURE F-20-AT

0950 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 408.000 408.000
5% 0.000 0.00
7.58000 408.000 3,092.64
0955 202-00425 *REMOVAL OF BRIDGE RAILING 188.000 188.000
LF 0.000 0.00
16.99000 188.000 3,194.12
0960 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 1) 408.000 408.000
5% 0.000 0.00
13.80000 408.000 5,630.40
0965 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 2A) 30.000 30.000
SY 0.000 0.00
96.20000 30.000 2,886.00
0970 202-00462 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 3A) 0.200 0.200
5% 0.000 0.00
611.05000 0.200 122.21
0971  202-00500 REM PORT PRESENT STR MCR LINE 2 2.000 2.000
EACH 0.000 0.00
1,371.88000 2.000 2,743.76
0975 206-00000 *STRUCTURE EXCAVATION 30.000 30.000
CcY 0.000 0.00
11.62000 30.000 348.60
0980 206-00100 *STRUCTURE BACKFILL (CLASS 1) 15.000 15.000
CY 0.000 0.00
34.85000 15.000 522.75
0985 515-00400 *CONCRETE SEALER 603.000 603.000
5% 0.000 0.00

6.06000 603.000 3,654.18



CONTID: C11849 COLORADO DEPARTMENT OF TRANSPORTATION Page 23
PCN: 11849-BID ESTIMATE RUN 07/25/2001
PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 STRUCTURE F-20-AT
0990 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 95.000 95.000
LF 0.000 0.00
140.90000 95.000 13,385.50
0995 518-03000 *SAWING AND SEALING BRIDGE JOINT 95.000 95.000
LF 0.000 0.00
9.72000 95.000 923.40
1000 601-03040 *CONCRETE CLASS D (BRIDGE) 95.600 95.600
cY 0.000 0.00
310.07000 95.600 29,642.69
1005 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 39.000 39.000
cY 0.000 0.00
531.26000 39.000 20,719.14
1010 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 496.000 496.000
53% 0.000 0.00
6.25000 496.000 3,100.00
1015 602-00020 *REINFORCING STEEL (EPOXY COATED) 13,862.000 13,862.000
LB 0.000 0.00
0.59000 13,862.000 8,178.58
1020 606-11010 *BRIDGE RAIL TYPE 10R 276.000 276.000
LF 0.000 0.00
99.90000 276.000 27,572.40
CAT 0306 CURRENT AMT$ 125,716.37 0.00 $ 125,716.37
CAT NO0307 STRUCTURE F-20-AU
1025 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 408.000 408.000
SY 0.000 0.00
7.58000 408.000 3,092.64
1030 202-00425 *REMOVAL OF BRIDGE RAILING 188.000 188.000
LF 0.000 0.00
16.99000 188.000 3,194.12
1035 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 1) 408.000 408.000
SY 0.000 0.00
13.80000 408.000 5,630.40




CONTID: C11849 COLORADO DEPARTMENT OF TRANSPORTATION Page 24
PCN: 11849-BID ESTIMATE RUN 07/25/2001
PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0307 STRUCTURE F-20-AU
1040 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 2A) 21.000 21.000
53% 0.000 0.00
96.20000 21.000 2,020.20
1045 202-00462 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLAS 3A) 0.000 0.000
SY 0.000 0.00
611.05000 0.000 0.00
1046 202-00500 REM PORT PRESENT STR MCR LINE 2 2.000 2.000
EACH 0.000 0.00
1,371.88000 2.000 2,743.76
1050 206-00000 *STRUCTURE EXCAVATION 30.000 30.000
cY 0.000 0.00
11.62000 30.000 348.60
1055 206-00100 *STRUCTURE BACKFILL (CLASS 1) 15.000 15.000
cY 0.000 0.00
34.85000 15.000 522.75
1060 515-00400 *CONCRETE SEALER 603.000 603.000
SY 0.000 0.00
6.06000 603.000 3,654.18
1065 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 95.000 95.000
LF 0.000 0.00
140.90000 95.000 13,385.50
1065 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1070 518-03000 *SAWING AND SEALING BRIDGE JOINT 95.000 95.000
LF 0.000 0.00
9.72000 95.000 923.40
1075 601-03040 *CONCRETE CLASS D (BRIDGE) 95.600 95.600
cY 0.000 0.00
310.07000 95.600 29,642.69
1080 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 43.000 43.000
cY 0.000 0.00
531.26000 43.000 22,844.18
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PCN: 11849-BID ESTIMATE RUN 07/25/2001

PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0307 STRUCTURE F-20-AU

1085 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 496.000 496.000
SY 0.000 0.00
6.25000 496.000 3,100.00
1090 602-00020 *REINFORCING STEEL (EPOXY COATED) 13,866.000 13,866.000
LB 0.000 0.00
0.59000 13,866.000 8,180.94
1095 606-11010 *BRIDGE RAIL TYPE 10R 276.000 276.000
LF 0.000 0.00
99.90000 276.000 27,572.40
CAT 0307 CURRENT AMT$ 126,855.76 $ 0.00 $ 126,855.76

CAT NOO0308 STRUCTURE F-20-BU

1100 515-00400 *CONCRETE SEALER 674.000 674.000
5% 0.000 0.00
6.06000 674.000 4,084.44
1101  601-40250 BRIDGE DECK FINISH (SAW GRV) 605.000 605.000
SY 0.000 0.00
6.25000 605.000 3,781.25
1102 518-03000 SAW AND SEAL BR JOINT 78.000 78.000
LF 0.000 0.00
9.72000 78.000 758.16
CAT 0308 CURRENT AMT$ 8,623.85 $ 0.00 $ 8,623.85

CAT NOO0309 STRUCTURE F-20-BV

1105 515-00400  *CONCRETE SEALER 674.000 674.000
% 0.000 0.00
6.06000 674.000 4,084.44
1106 601-40250  BRIDGE DECK FINISH (SAW GRV) 605.000 605.000
sy 0.000 0.00
6.25000 605.000 3,781.25
1107 518-03000  SAW AND SEAL BR JOINT 78.000 78.000
LF 0.000 0.00
9.72000 78.000 758.16

CAT 0309 CURRENT AMT$ 8,623.85 $ 0.00 $ 8,623.85



CONTID: C11849 COLORADO DEPARTMENT OF TRANSPORTATION Page 26
PCN: 11849-BID ESTIMATE RUN 07/25/2001
PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0386 BRIDGE REPAIR
1130 202-00026 REM S AND D PAVE CMO #2 38.000 38.000
53% 0.000 0.00
12.00000 38.000 456.00
1135 202-00425 REM BRIDGE RAILING CMO #2 90.000 90.000
LF 0.000 0.00
23.00000 90.000 2,070.00
1140 202-00495 REM PORT PRESENT STR CMO #2 1.000 1.000
LS 0.000 0.00
9,500.00000 1.000 9,500.00
1145 507-00000 CONC S AND D PAVE CMO #2 4.400 4.400
cY 0.000 0.00
690.00000 4.400 3,036.00
1150 606-00301 GDRAIL TY 3 (6-3) CMO #2 25.000 25.000
LF 0.000 0.00
20.00000 25.000 500.00
1155 606-01370 TRANSITION TY 3G CMO #2 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
1161 606-11010 BRDG RAIL TY 10R CMO #2 90.000 90.000
LF 0.000 0.00
115.00000 90.000 10,350.00
1165 626-00100 MOBILIZATION (W/O AUTOPAY) CMO #2 1.000 1.000
LS 0.000 0.00
8,700.00000 1.000 8,700.00
1170 630-00002 TRAF CTRL SUPERVISOR CMO #2 4.000 4.000
DAY 0.000 0.00
330.00000 4.000 1,320.00
1175 630-00007 TRAF CTRL INSPECTION CMO #2 4.000 4.000
DAY 0.000 0.00
165.00000 4.000 660.00
1180 630-80342 CONST TRAF SIGN (B) CMO #2 10.000 9.000
EACH 1.000 170.00
170.00000 10.000 1,700.00
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PCN: 11849-BID ESTIMATE RUN 07/25/2001
PROJECT: IM 0704-184 ESTIMATE NO: 0009 11:52:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0386 BRIDGE REPAIR
1185 630-80343 CONST TRAF SIGN (C) CMO #2 6.000 5.400
EACH 0.600 108.00
180.00000 6.000 1,080.00
1190 630-80359 PORT MESG PANEL CMO #2 3.000 3.000
DAY 0.000 0.00
115.00000 3.000 345.00
1195 630-80360 DRUM CHANNEL DEV CMO #2 15.000 13.500
EACH 1.500 112.50
75.00000 15.000 1,125.00
1200 630-80370 CONC BARRIER (TEMP) CMO #2 90.000 81.000
LF 9.000 225.00
25.00000 90.000 2,250.00
1205 630-80380 TRAFFIC CONE CMO #2 10.000 9.000
EACH 1.000 18.00
18.00000 10.000 180.00
CAT 0386 CURRENT AMT$ 44,272.00 $ 633.50 $ 44,272.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0515 700-70081 F/A PROVIDE LONG DISTANCE PHONE SERVICE (CE) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1110 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
1115 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
1120 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT$ 23,000.00 $ 0.00 $ 23,000.00
PROJECT TOTAL CURRENT AMT $ 9,188,352.40 $ 38,677.32 $ 9,176,768.00



